

# TABLE OF CONTENTS

<b>CAPM™ Prep Work Book .....</b>	<b>1</b>
Explains all Project Manager Processes .....	1
Case Studies, forms & Templates.....	1
PMBOK® 3 <sup>rd</sup> Edition.....	1
By Dick Billows, PMP, GCA.....	1
 <b>PREPARING FOR CAPM™ EXAM.....</b>	 <b>3</b>
 <b>TABLE OF CONTENTS .....</b>	 <b>4</b>
 <b>CHAPTER 1 WORLD OF THE PMBOK®.....</b>	 <b>19</b>
<b>Starting with some Key Terms .....</b>	<b>19</b>
WHAT IS A PROJECT?.....	19
PROJECT MANAGEMENT DEFINED.....	19
PROFESSIONAL RESPONSIBILITY.....	20
PROGRAMS, PORTFOLIOS, PHASES AND SUB PROJECTS .....	20
 <b>The Project Management Body of Knowledge.....</b>	 <b>21</b>
9 KNOWLEDGE AREAS & 5 PROCESS GROUPS .....	21
 <b>The “PMBOK® Attitude” is the Key .....</b>	 <b>24</b>
PROJECT ROLES.....	24
Stakeholders .....	24
Project Sponsors .....	25
Project Team Members.....	25
Project Manager .....	26
 <b>Organizational Context.....</b>	 <b>26</b>
FUNCTIONAL ORGANIZATIONS .....	27
MATRIX ORGANIZATIONS.....	27
PROJECTIZED ORGANIZATIONS.....	28
COMPOSITE ORGANIZATION - A MIX OF ALL THREE .....	29
PROJECT MANAGEMENT OFFICE - PMO .....	29
PROJECT & PRODUCT LIFECYCLES .....	30
 <b>INTEGRATION MANAGEMENT .....</b>	 <b>31</b>
 <b>Develop Project Charter .....</b>	 <b>32</b>
INPUTS TO DEVELOP PROJECT CHARTER .....	33
TOOLS & TECHNIQUES OF DEVELOP PROJECT CHARTER.....	34
OUTPUTS FROM DEVELOP PROJECT CHARTER .....	35
 <b>Develop preliminary scope statement .....</b>	 <b>36</b>
DEVELOP PRELIMINARY SCOPE STATEMENT: INPUTS.....	36
DEVELOP PRELIMINARY SCOPE STATEMENT: TOOLS & TECHNIQUES .....	36
DEVELOP PRELIMINARY SCOPE STATEMENT: OUTPUTS .....	36

<b>Develop project management plan.....</b>	<b>37</b>
DEVELOP PROJECT MANAGEMENT PLAN: INPUTS .....	38
DEVELOP PROJECT MANAGEMENT PLAN: TOOLS & TECHNIQUES .....	38
DEVELOP PROJECT MANAGEMENT PLAN: OUTPUTS .....	39
<b>Direct and manage project execution .....</b>	<b>40</b>
DIRECT AND MANAGE PROJECT EXECUTION: INPUTS .....	40
DIRECT AND MANAGE PROJECT EXECUTION: TOOLS AND TECHNIQUES .....	41
DIRECT AND MANAGE PROJECT EXECUTION: OUTPUTS.....	41
<b>Monitor and Control Project Work.....</b>	<b>41</b>
MONITOR AND CONTROL PROJECT WORK: INPUTS.....	42
MONITOR AND CONTROL PROJECT WORK: TOOLS AND TECHNIQUES .....	43
MONITOR AND CONTROL PROJECT WORK: OUTPUTS .....	43
<b>Integrated Change Control.....</b>	<b>43</b>
INTEGRATED CHANGE CONTROL: INPUTS.....	45
INTEGRATED CHANGE CONTROL: TOOLS AND TECHNIQUES.....	45
INTEGRATED CHANGE CONTROL: OUTPUTS .....	46
<b>Close project .....</b>	<b>46</b>
CLOSE PROJECT: INPUTS .....	47
CLOSE PROJECT: TOOLS AND TECHNIQUES.....	47
CLOSE PROJECT: OUTPUTS .....	47
<b>Applying the PMBOK®.....</b>	<b>48</b>
SITUATION.....	48
<b>Applying Develop Project Charter.....</b>	<b>48</b>
CHARTER DEVELOPMENT.....	49
<b>Preliminary Project Scope Statement.....</b>	<b>52</b>
PRELIMINARY PROJECT SCOPE STATEMENT .....	52
<b>Develop Project Management Plan.....</b>	<b>52</b>
DEVELOP PROJECT MANAGEMENT PLAN.....	53
<b>Direct and Manage Project Execution.....</b>	<b>55</b>
PROJECT EXECUTION.....	56
<b>Monitor and Control Project Work and Integrated Change Control .....</b>	<b>57</b>
MONITOR AND CONTROL PROJECT WORK & INTEGRATED CHANGE CONTROL; .....	57
INTEGRATED CHANGE CONTROL.....	60
<b>Close Project .....</b>	<b>61</b>
IN-DEPARTMENT PROJECT CLOSE.....	61
<b>Samples &amp; Summaries .....</b>	<b>63</b>
Project Management Methodology .....	63
Project Management Information System (PMIS) .....	63
Earned Value Management (EVM).....	64
General Management Skills .....	65
Performance Measurements .....	66
Corrective Action .....	66
Change Requests .....	67

<b>SCOPE MANAGEMENT .....</b>	<b>68</b>
<b>Scope Planning.....</b>	<b>69</b>
SCOPE PLANNING: INPUTS .....	70
SCOPE PLANNING: TOOLS AND TECHNIQUES .....	70
SCOPE PLANNING: OUTPUTS.....	71
<b>Scope Definition.....</b>	<b>71</b>
SCOPE DEFINITION: INPUTS .....	71
SCOPE DEFINITION: TOOLS AND TECHNIQUES .....	72
SCOPE DEFINITION: OUTPUTS .....	72
<b>Create WBS.....</b>	<b>73</b>
CREATE WBS: INPUTS.....	74
CREATE WBS: TOOLS AND TECHNIQUES .....	74
CREATE WBS: OUTPUTS .....	74
<b>Scope Verification.....</b>	<b>75</b>
SCOPE VERIFICATION: INPUTS.....	75
SCOPE VERIFICATION: TOOLS AND TECHNIQUES .....	76
SCOPE VERIFICATION: OUTPUTS.....	76
<b>Scope Control.....</b>	<b>76</b>
SCOPE CONTROL: INPUTS .....	76
SCOPE CONTROL: TOOLS AND TECHNIQUES.....	76
SCOPE CONTROL: OUTPUTS.....	77
 <b>APPLYING THE PMBOK® SCOPE MANAGEMENT CONCEPTS: .....</b>	 <b>78</b>
<b>Scope Planning.....</b>	<b>78</b>
SCOPE PLANNING .....	78
<b>Scope Definition.....</b>	<b>79</b>
SCOPE DEFINITION .....	80
<b>Create WBS.....</b>	<b>81</b>
WBS CREATION .....	82
<b>Scope Verification.....</b>	<b>84</b>
PROJECT #1: IN-DEPARTMENT SCOPE VERIFICATION.....	84
<b>Scope Control.....</b>	<b>85</b>
SCOPE CONTROL .....	85
 <b>SAMPLES &amp; SUMMARIES .....</b>	 <b>87</b>
Alternatives Identification: Brainstorming & Lateral Thinking .....	87
Scope Statement .....	88
Product Analysis.....	89
WBS templates.....	90
Performance Measurement & Variance Analysis.....	91
Expert Judgment.....	92
Decomposition.....	93
Inspections and Audits .....	94
Corrective Action .....	95

Lessons Learned ..... 96  
 Work Breakdown Structure (WBS)..... 97

**PROJECT TIME MANAGEMENT ..... 99**

**Activity Definition ..... 100**  
 INPUTS TO ACTIVITY DEFINITION ..... 100  
 TOOLS AND TECHNIQUES OF ACTIVITY DEFINITION ..... 100  
 OUTPUTS OF ACTIVITY DEFINITION ..... 101

**Activity Sequencing ..... 102**  
 INPUTS TO ACTIVITY SEQUENCING ..... 102  
 TOOLS & TECHNIQUES OF ACTIVITY SEQUENCING ..... 102  
     Precedence Diagram Method (Activity-on-Node) ..... 103  
     Activity-on-Arrow ..... 103  
 OUTPUTS OF ACTIVITY SEQUENCING ..... 105

**Activity Resource Estimating ..... 105**  
 ACTIVITY RESOURCE ESTIMATING: INPUTS ..... 105  
 ACTIVITY RESOURCE ESTIMATING: TOOLS AND TECHNIQUES ..... 106  
 ACTIVITY RESOURCE ESTIMATING: OUTPUTS ..... 106

**Activity Duration Estimating ..... 107**  
 INPUTS TO ACTIVITY DURATION ESTIMATING ..... 107  
 TOOLS AND TECHNIQUES OF ACTIVITY DURATION ESTIMATING ..... 108  
 OUTPUTS OF ACTIVITY DURATION ESTIMATING ..... 108

**Schedule Development ..... 109**  
 INPUTS TO SCHEDULE DEVELOPMENT ..... 109  
 TOOLS AND TECHNIQUES OF SCHEDULE DEVELOPMENT ..... 110  
     Critical Path Method ..... 110  
     Critical Path and Slack ..... 110  
 SCHEDULE COMPRESSION ..... 112  
 What-if Scenarios ..... 112  
 Resource Leveling ..... 113  
 Critical Chain ..... 113  
 OUTPUTS OF SCHEDULE DEVELOPMENT ..... 113

**Schedule Control ..... 113**  
 INPUTS TO SCHEDULE CONTROL ..... 114  
 TOOLS AND TECHNIQUES OF SCHEDULE CONTROL ..... 114  
 OUTPUTS OF SCHEDULE CONTROL ..... 114

**APPLYING THE PMBOK® TIME MANAGEMENT CONCEPTS ..... 115**

**Activity Definition ..... 115**  
 ACTIVITY DEFINITION ..... 115

**Activity Sequencing ..... 117**  
 ACTIVITY SEQUENCING ..... 117

**Activity Resource Estimating ..... 119**  
 RESOURCE ESTIMATING ..... 119

<b>Activity Duration Estimating .....</b>	<b>121</b>
PROJECT #1: IN-DEPARTMENT DURATION ESTIMATING.....	121
<b>Schedule Development .....</b>	<b>124</b>
SCHEDULE DEVELOPMENT .....	124
<b>Schedule Change.....</b>	<b>127</b>
<b>Samples &amp; Summaries .....</b>	<b>128</b>
Decomposition.....	128
WBS templates.....	129
Precedence Diagramming Method (AON Networks).....	130
Arrow Diagramming Method .....	131
Performance Measurement & Variance Analysis.....	132
Network Templates .....	133
Critical Path Method (CPM).....	134
Analogous Estimating .....	134
Reserve Time (Contingency).....	136
Duration Compression.....	137
Resource Calendars .....	138
Bar (Gantt) Charts .....	139
Milestone Charts.....	139
Network Diagrams.....	140
What if Simulations & Monte Carlo.....	141
 <b>PROJECT COST MANAGEMENT .....</b>	 <b>142</b>
<b>Cost tools used in many Processes.....</b>	<b>142</b>
Time Value of Money .....	143
Net Present Value .....	143
Payback Period, B/C Ratio & IRR .....	143
Costs: Variable, Direct, Fixed, Sunk, Opportunity & Life Cycle.....	144
 <b>Cost Estimating.....</b>	 <b>145</b>
INPUTS TO COST ESTIMATING.....	145
TOOLS AND TECHNIQUES FOR COST ESTIMATING .....	145
Bottom-up Estimating .....	146
Analogous Estimating .....	146
Parametric Estimating .....	146
Project Management Software.....	147
Reserves and Contingencies .....	147
Cost of Quality .....	147
OUTPUTS FROM COST ESTIMATING .....	147
Order of Magnitude, Budget & Definitive Estimates .....	148
 <b>Cost Budgeting.....</b>	 <b>148</b>
INPUTS TO COST BUDGETING .....	149
TOOLS AND TECHNIQUES OF COST BUDGETING .....	149
OUTPUTS FROM COST BUDGETING .....	149
Earned Value .....	150
 <b>Cost Control.....</b>	 <b>150</b>
INPUTS TO COST CONTROL .....	151
TOOLS AND TECHNIQUES OF COST CONTROL.....	151
PERFORMANCE REVIEWS .....	153

OUTPUTS FROM COST CONTROL.....	153
<b>APPLYING THE PMBOK® COST MANAGEMENT CONCEPTS.....</b>	<b>155</b>
<b>Cost Estimating.....</b>	<b>155</b>
COST ESTIMATING.....	155
<b>Cost Budgeting.....</b>	<b>157</b>
COST BUDGETING.....	157
<b>Cost Monitoring and Control.....</b>	<b>158</b>
<b>SAMples &amp; Summaries .....</b>	<b>159</b>
Expert Judgment.....	159
Performance measurement & Variance Analysis .....	160
Alternatives Identification: Brainstorming & Lateral Thinking .....	161
Project Management Software & Computerized Tools.....	162
Analogous Estimating .....	163
Parametric Estimating .....	164
Bottom-up Estimating .....	165
Earned Value Management (EVM).....	166
Net Present Value, Payback period, Benefit/Cost Ratio, IRR .....	168
Cost Estimating .....	169
<b>QUALITY MANAGEMENT .....</b>	<b>170</b>
<b>Quality Planning.....</b>	<b>171</b>
INPUTS TO QUALITY PLANNING.....	171
TOOLS AND TECHNIQUES FOR QUALITY PLANNING.....	171
Cost of Quality (COQ).....	171
OUTPUTS FROM QUALITY PLANNING .....	173
<b>Perform Quality Assurance .....</b>	<b>174</b>
INPUTS TO PERFORM QUALITY ASSURANCE.....	174
TOOLS AND TECHNIQUES FOR PERFORM QUALITY ASSURANCE.....	175
OUTPUTS FROM PERFORM QUALITY ASSURANCE.....	175
<b>Perform Quality Control .....</b>	<b>175</b>
INPUTS TO PERFORM QUALITY CONTROL.....	175
TOOLS AND TECHNIQUES FOR PERFORM QUALITY CONTROL.....	176
OUTPUTS FROM PERFORM QUALITY CONTROL.....	179
<b>APPLYING THE PMBOK® QUALITY MANAGEMENT CONCEPTS.....</b>	<b>180</b>
<b>Quality Planning.....</b>	<b>180</b>
PERFORM QUALITY PLANNING .....	180
<b>Perform Quality Assurance .....</b>	<b>183</b>
PERFORM QUALITY ASSURANCE .....	184
<b>Perform Quality Control .....</b>	<b>185</b>
PROJECT #1: IN-DEPARTMENT PERFORM QUALITY CONTROL .....	185

<b>SAmpleS &amp; SummarieS</b> .....	<b>187</b>
Quality Management Plan .....	187
Quality metrics .....	188
Benefit/Cost Analysis .....	189
Benchmarking .....	190
Process Flow Charts & Process Adjustments .....	191
Cause and Effect Diagram (Fishbone or Ishikawa) .....	192
Cost of Quality .....	193
Checklists and Quality Audits .....	194
Control Charts .....	195
Statistical Sampling & Sample Sizes.....	196
Pareto Diagrams .....	197
defect repair .....	198
<b>PROJECT HUMAN RESOURCE MANAGEMENT</b> .....	<b>199</b>
<b>Human Resource Planning</b> .....	<b>199</b>
INPUTS TO HUMAN RESOURCE PLANNING .....	200
TOOLS AND TECHNIQUES OF HUMAN RESOURCE PLANNING .....	200
OUTPUTS FROM HUMAN RESOURCE PLANNING.....	201
Project Roles .....	203
<b>Acquire Project Team</b> .....	<b>203</b>
INPUTS TO ACQUIRE PROJECT TEAM .....	204
TOOLS AND TECHNIQUES FOR ACQUIRE PROJECT TEAM .....	204
OUTPUTS FROM ACQUIRE PROJECT TEAM .....	205
<b>Develop Project Team</b> .....	<b>205</b>
INPUTS TO DEVELOP PROJECT TEAM .....	206
TOOLS AND TECHNIQUES FOR DEVELOP PROJECT TEAM.....	206
OUTPUTS FROM DEVELOP PROJECT TEAM.....	208
<b>Manage Project Team</b> .....	<b>208</b>
MANAGE PROJECT TEAM: INPUTS.....	208
MANAGE PROJECT TEAM: TOOLS AND TECHNIQUES.....	208
MANAGE PROJECT TEAM: OUTPUTS.....	209
<b>APPLYING THE PMBOK® HUMAN RESOURCE CONCEPTS</b> .....	<b>210</b>
<b>Human Resource Planning</b> .....	<b>210</b>
IN-DEPARTMENT HUMAN RESOURCE PLANNING .....	210
ACQUIRE PROJECT TEAM .....	212
ACQUIRE PROJECT TEAM .....	213
<b>Develop Project Team</b> .....	<b>214</b>
DEVELOP PROJECT TEAM.....	214
<b>Manage Project Team</b> .....	<b>215</b>
MANAGE PROJECT TEAM .....	215
<b>SAmpleS &amp; SummarieS</b> .....	<b>217</b>
Staffing Management Plan .....	217
Negotiations.....	218
Team Building .....	219

Resource Availability .....	220
Role and Responsibility Matrix.....	221
Resource Histogram .....	221
Performance Assessment.....	222

**PROJECT COMMUNICATIONS MANAGEMENT .....223**

<b>Communications Planning.....</b>	<b>223</b>
INPUTS TO COMMUNICATIONS PLANNING .....	224
TOOLS AND TECHNIQUES FOR COMMUNICATIONS PLANNING .....	224
OUTPUTS FROM COMMUNICATIONS PLANNING .....	224
<b>Information Distribution .....</b>	<b>225</b>
INPUTS TO INFORMATION DISTRIBUTION.....	225
TOOLS AND TECHNIQUES FOR INFORMATION DISTRIBUTION.....	225
OUTPUTS FROM INFORMATION DISTRIBUTION.....	227
<b>Performance Reporting.....</b>	<b>227</b>
INPUTS TO PERFORMANCE REPORTING .....	227
TOOLS AND TECHNIQUES FOR PERFORMANCE REPORTING.....	227
OUTPUTS FROM PERFORMANCE REPORTING.....	228
<b>Manage Stakeholders .....</b>	<b>228</b>
INPUTS TO MANAGE STAKEHOLDERS .....	228
TOOLS AND TECHNIQUES FOR MANAGE STAKEHOLDERS .....	228
OUTPUTS FROM MANAGE STAKEHOLDERS .....	229

**APPLYING THE PMBOK® COMMUNICATIONS MANAGEMENT CONCEPTS .....230**

<b>Communications Planning.....</b>	<b>230</b>
IN-DEPARTMENT COMMUNICATIONS PLANNING.....	230
<b>Information Distribution .....</b>	<b>232</b>
INFORMATION DISTRIBUTION .....	232
<b>Performance Reporting.....</b>	<b>233</b>
PERFORMANCE REPORTING .....	233
<b>Manage Stakeholders .....</b>	<b>234</b>
MANAGE STAKEHOLDERS .....	234
<b>Samples &amp; Summaries .....</b>	<b>235</b>
Communications Management Plan.....	235
Communications Network.....	236
Stakeholder Analysis .....	237
Information Retrieval Systems .....	238
Performance Measurement & Variance Analysis.....	239
Lessons Learned .....	240
Earned Value Management (EVM).....	241

**PROJECT RISK MANAGEMENT .....243**

<b>Risk Management Planning</b> .....	<b>243</b>
INPUTS TO RISK MANAGEMENT PLANNING .....	244
TOOLS AND TECHNIQUES FOR RISK MANAGEMENT PLANNING .....	244
OUTPUTS FROM RISK MANAGEMENT PLANNING .....	244
<b>Risk Identification</b> .....	<b>245</b>
INPUTS TO RISK IDENTIFICATION.....	245
TOOLS AND TECHNIQUES FOR RISK IDENTIFICATION .....	246
OUTPUTS FROM RISK IDENTIFICATION .....	247
<b>Qualitative Risk Analysis</b> .....	<b>247</b>
INPUTS TO QUALITATIVE RISK ANALYSIS .....	248
TOOLS AND TECHNIQUES FOR QUALITATIVE RISK ANALYSIS .....	248
OUTPUTS FROM QUALITATIVE RISK ANALYSIS.....	249
<b>Quantitative Risk Analysis</b> .....	<b>250</b>
INPUTS TO QUANTITATIVE RISK ANALYSIS .....	250
TOOLS AND TECHNIQUES FOR QUANTITATIVE RISK ANALYSIS .....	250
OUTPUTS FROM QUANTITATIVE RISK ANALYSIS .....	252
<b>Risk Response Planning</b> .....	<b>252</b>
INPUTS TO RISK RESPONSE PLANNING .....	252
TOOLS AND TECHNIQUES FOR RISK RESPONSE PLANNING .....	253
OUTPUTS FROM RISK RESPONSE PLANNING .....	254
<b>Risk Monitoring and Control</b> .....	<b>254</b>
INPUTS TO RISK MONITORING AND CONTROL .....	255
TOOLS AND TECHNIQUES FOR RISK MONITORING AND CONTROL .....	255
OUTPUTS FROM RISK MONITORING AND CONTROL .....	256
 <b>APPLYING THE PMBOK® RISK MANAGEMENT CONCEPTS</b> .....	 <b>257</b>
<b>Risk Management Planning</b> .....	<b>257</b>
N-DEPARTMENT RISK MANAGEMENT PLANNING.....	257
<b>Risk Identification</b> .....	<b>259</b>
RISK IDENTIFICATION .....	260
<b>Qualitative Risk Analysis</b> .....	<b>261</b>
QUALITATIVE RISK ANALYSIS.....	261
<b>Quantitative Risk Analysis</b> .....	<b>262</b>
QUANTITATIVE RISK ANALYSIS .....	263
<b>Risk Response Planning</b> .....	<b>264</b>
RISK RESPONSE PLANNING.....	264
<b>Risk Monitoring and Control</b> .....	<b>265</b>
 <b>SAmples &amp; Summaries</b> .....	 <b>267</b>
Risk Management Plan.....	267
Planning Meetings .....	268
Risk Categories & Checklists .....	269
Delphi Technique .....	270
Cause and Effect Diagram (Fishbone or Ishikawa).....	271

Influence Diagram.....	272
Pareto Diagram.....	273
Scales of Probability & Impact & P/I Matrix .....	274
Assumptions Testing .....	275
Interviewing.....	276
Risk Responses (Avoid, Transfer, Mitigate, Accept) .....	276
Residual Risks and Secondary Risks.....	277
Contingency Reserve.....	277
Risk Response Audits & Risk Reviews.....	278

**PROCUREMENT MANAGEMENT.....279**

Contracts .....	279
<b>Plan purchases and Acquisitions.....</b>	<b>280</b>
INPUTS TO PROCUREMENT PLANNING .....	280
Availability of Procurement Resources .....	280
TOOLS & TECHNIQUES OF PROCUREMENT PLANNING .....	281
Make-or-Buy Analysis .....	281
Selecting the Contract Type .....	281
Fixed-Price Contracts.....	281
Cost-Reimbursement.....	281
Time & Material (T&M) Contracts.....	282
OUTPUTS OF PROCUREMENT PLANNING .....	283
Contract Statement of Work (SOW) .....	283
Procurement Management Plan.....	283
<b>plan contracting.....</b>	<b>283</b>
INPUTS TO PLAN CONTRACTING.....	283
TOOLS AND TECHNIQUES OF PLAN CONTRACTING .....	284
Standard Forms.....	284
OUTPUTS OF PLAN CONTRACTING .....	284
Procurement Documents .....	285
Evaluation Criteria .....	285
<b>request seller responses.....</b>	<b>285</b>
INPUTS TO REQUEST SELLER RESPONSES .....	285
TOOLS & TECHNIQUES OF REQUEST SELLER RESPONSES .....	286
Advertising .....	286
Bidder Conferences .....	286
OUTPUTS OF REQUEST SELLER RESPONSES .....	286
<b>Select Sellers.....</b>	<b>286</b>
INPUTS TO SELECT SELLERS .....	286
TOOLS AND TECHNIQUES OF SELECT SELLERS .....	287
Screening System .....	287
Weighting System .....	287
Contract Negotiation .....	287
OUTPUTS OF SELECT SELLERS .....	288
<b>Contract Administration.....</b>	<b>288</b>
INPUTS TO CONTRACT ADMINISTRATION .....	288
TOOLS & TECHNIQUES OF CONTRACT ADMINISTRATION .....	289
OUTPUTS OF CONTRACT ADMINISTRATION .....	289
<b>Contract Closure .....</b>	<b>289</b>

INPUTS TO CONTRACT CLOSURE .....	289
TOOLS & TECHNIQUES OF CONTRACT CLOSURE .....	289
OUTPUTS OF CONTRACT CLOSURE .....	290
<b>APPLYING THE PMBOK® PROCUREMENT MANAGEMENT CONCEPTS..</b>	<b>291</b>
<b>PLAN PURCHASES and acquisitions.....</b>	<b>291</b>
PLAN PURCHASES AND ACQUISITIONS .....	291
Types of Contract & Procurement Documents.....	292
<b>Plan Contracting.....</b>	<b>296</b>
PLAN CONTRACTING.....	297
<b>Request seller responses.....</b>	<b>298</b>
REQUEST SELLER RESPONSES .....	298
<b>Select Sellers.....</b>	<b>300</b>
SELECT SELLERS .....	300
<b>Contract Administration.....</b>	<b>301</b>
CONTRACT ADMINISTRATION.....	302
<b>Contract Closure .....</b>	<b>303</b>
CONTRACT CLOSURE .....	303
<b>SAMples &amp; Summaries .....</b>	<b>304</b>
Bidder Conference.....	304
Performance Measurement & Variance Analysis.....	305
Negotiation .....	306
Advertising .....	307
Contracts.....	308
FIXED PRICE CONTRACT.....	308
COST-REIMBURSABLE CONTRACT.....	309
TIME AND MATERIAL CONTRACT.....	309
ANATOMY OF A CONTRACT .....	309
Request for Proposal (RFP)/Request for Quotation (RFQ)/Request for Information (RFI).....	311
REQUEST FOR PROPOSAL (RFP) .....	311
REQUEST FOR QUOTATION (RFQ) .....	312
REQUEST FOR INFORMATION (RFI) .....	312
Evaluation Criteria .....	313
Statement of Work (SOW) .....	314
Procurement Management Plan.....	315
Make/Buy Analysis .....	316
<b>PROFESSIONALISM &amp; ETHICS.....</b>	<b>318</b>
<b>Ensure Integrity and Professionalism.....</b>	<b>318</b>
ADHERING TO THE PMBOK® PROCESS .....	319
CONFLICTS AND THE APPEARANCE OF CONFLICTS .....	319
PROFESSIONAL CONDUCT.....	319
CONFIDENTIAL INFORMATION .....	319
<b>Contribute to the Project Management Knowledge Base .....</b>	<b>320</b>

**Enhance Individual Competence ..... 320**

**Balancing Stakeholder Interests..... 320**

**Interact With Team Members and Stakeholders ..... 321**

**Bias Toward Early and Aggressive Problem-Solving..... 321**

**Cultural Diversity ..... 321**

    OBLIGATIONS TO PROJECT TEAM MEMBERS AND STAKEHOLDERS ..... 323

    CONFLICTS OF INTEREST ..... 324

**ABOUT THE AUTHOR..... 326**

**INDEX..... 327**