Table of Contents

LEARN THE BEST PRACTICES 3

Starting with Some Key Ideas 21
WHAT IS A PROJECT? 21
PROJECT MANAGEMENT DEFINED 21
PROFESSIONALISM AND SOCIAL RESPONSIBILITY 22
PORTFOLIOS, PROGRAMS, PHASES & SUB-PROJECTS 22

Best Practices & the Real World 24
PROJECT ROLES 24

Organizational Context 27
FUNCTIONAL ORGANIZATIONS 27
MATRIX ORGANIZATIONS 28
PROJECTIZED ORGANIZATIONS 29
COMPOSITE ORGANIZATION - A MIX OF ALL THREE 30
PROJECT MANAGEMENT OFFICE - PMO 30
PROJECT & PRODUCT LIFECYCLES 31

The Domains of Project Management 32
9 KNOWLEDGE AREAS & 5 PROCESS GROUPS 32
WHAT THE HECK ARE EEF AND OPA? 34

Initiation Domain 36
INTEGRATION: PROJECT CHARTER 36
INTEGRATION: PRELIMINARY SCOPE 37

Project Planning Domain 38
INTEGRATION: DEVELOP PROJECT MANAGEMENT PLAN 39
SCOPE PLANNING 39
SCOPE DEFINITION 39
SCOPE: CREATE WBS 40
QUALITY PLANNING 40
RISK MANAGEMENT PLANNING 40
RISK IDENTIFICATION 41
QUALITATIVE RISK ANALYSIS 41
QUANTITATIVE RISK ANALYSIS 41
RISK RESPONSE PLANNING 41
COMMUNICATIONS PLANNING 42
PLAN PURCHASES AND ACQUISITIONS 42
PLAN CONTRACTING 43
TIME: ACTIVITY DEFINITION 43
TIME: ACTIVITY SEQUENCING 43
TIME: ACTIVITY RESOURCE ESTIMATING 44
TIME: ACTIVITY DURATION ESTIMATING 44
TIME: SCHEDULE DEVELOPMENT 44
COST ESTIMATING 44
COST BUDGETING 44
HUMAN RESOURCE PLANNING 45

Executing Domain 46

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

INTEGRATION: DIRECT AND MANAGE PROJECT EXECUTION....46
HUMAN RESOURCES: ACQUIRE PROJECT TEAM....47
HUMAN RESOURCES: DEVELOP PROJECT TEAM....47
PERFORM QUALITY ASSURANCE....47
COMMUNICATION: INFORMATION DISTRIBUTION....47
REQUEST SELLER RESPONSES....47
SELECT SELLERS....48

Monitoring and Controlling Domain....49
INTEGRATION: MONITOR AND CONTROL PROJECT WORK....49
INTEGRATED CHANGE CONTROL....49
SCOPE VERIFICATION....50
SCOPE CONTROL....50
SCHEDULE CONTROL....50
COST CONTROL....50
HUMAN RESOURCES: MANAGE PROJECT TEAM....50
QUALITY CONTROL....51
COMMUNICATIONS: PERFORMANCE REPORTING....51
COMMUNICATIONS: MANAGE STAKEHOLDERS....51
CONTRACT ADMINISTRATION....51
RISK MONITORING & CONTROL....51

Closeout Domain....52
INTEGRATION: CLOSE PROJECT....52
PROCUREMENT: CONTRACT CLOSURE....52

Professional & Social Responsibility....53

Tools and Techniques....54

INTEGRATION MANAGEMENT....65

Develop Project Charter....67
INPUTS TO DEVELOP PROJECT CHARTER....67
TOOLS & TECHNIQUES OF DEVELOP PROJECT CHARTER....68
OUTPUTS FROM DEVELOP PROJECT CHARTER....69
3 SCENARIOS OF DEVELOP PROJECT CHARTER....70
IN-DEPARTMENT SCENARIO: DEVELOP PROJECT CHARTER....71
MULTI-DEPARTMENT SCENARIO: PROJECT CHARTER DEVELOPMENT....73
STRATEGIC PROJECT SCENARIO: PROJECT CHARTER DEVELOPMENT....77

Develop Preliminary Scope Statement....80
INPUTS TO DEVELOP PRELIMINARY SCOPE STATEMENT....80
TOOLS & TECHNIQUES OF PRELIMINARY SCOPE STATEMENT....80
OUTPUTS OF DEVELOP PRELIMINARY SCOPE STATEMENT....81
3 SCENARIOS OF DEVELOP PRELIMINARY SCOPE STATEMENT....81
IN-DEPARTMENT SCENARIO: PRELIMINARY PROJECT SCOPE STATEMENT....82
MULTI-DEPARTMENT SCENARIO: PRELIMINARY PROJECT SCOPE STATEMENT....83
STRATEGIC PROJECT SCENARIO: PRELIMINARY PROJECT SCOPE STATEMENT....83

Develop Project Management Plan....85
INPUTS TO DEVELOP PROJECT MANAGEMENT PLAN....86
TOOLS & TECHNIQUES OF DEVELOP PROJECT MANAGEMENT PLAN....86
OUTPUTS OF DEVELOP PROJECT MANAGEMENT PLAN....87
3 SCENARIOS OF DEVELOP PROJECT MANAGEMENT PLAN....88

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

IN-DEPARTMENT SCENARIO: DEVELOP PROJECT MANAGEMENT PLAN....89
MULTI-DEPARTMENT SCENARIO: PROJECT MANAGEMENT PLAN DEVELOPMENT....91
STRATEGIC PROJECT SCENARIO: PROJECT PLAN DEVELOPMENT....92

Direct and Manage Project Execution....95
INPUTS TO DIRECT AND MANAGE PROJECT EXECUTION....95
TOOLS & TECHNIQUES OF DIRECT AND MANAGE PROJECT EXECUTION....96
OUTPUTS OF DIRECT AND MANAGE PROJECT EXECUTION....96
3 SCENARIOS OF DIRECT AND MANAGE PROJECT EXECUTION....97
IN-DEPARTMENT SCENARIO: DIRECT AND MANAGE PROJECT EXECUTION....97
MULTI-DEPARTMENT SCENARIO: DIRECT AND MANAGE PROJECT EXECUTION....98
STRATEGIC PROJECT SCENARIO: DIRECT AND MANAGE PROJECT EXECUTION....99

Monitor and Control Project Work....101
INPUTS TO MONITOR AND CONTROL PROJECT WORK....102
TOOLS AND TECHNIQUES OF MONITOR & CONTROL PROJECT WORK....102
OUTPUTS OF MONITOR AND CONTROL PROJECT WORK....102
3 SCENARIOS OF MONITORING & CONTROLLING PROJECT WORK....103
IN-DEPARTMENT SCENARIO: MONITORING & CONTROLLING PROJECT WORK....103
MULTI-DEPARTMENT SCENARIO: MONITORING & CONTROLLING PROJECT WORK....107
STRATEGIC PROJECT SCENARIO: MONITORING & CONTROLLING PROJECT WORK....110

Integrated Change Control....112
INPUTS TO INTEGRATED CHANGE CONTROL....113
TOOLS AND TECHNIQUES OF INTEGRATED CHANGE CONTROL....113
OUTPUTS OF INTEGRATED CHANGE CONTROL....114
3 SCENARIOS OF INTEGRATED CHANGE CONTROL....114
IN-DEPARTMENT SCENARIO: INTEGRATED CHANGE CONTROL....115
MULTI-DEPARTMENT SCENARIO: INTEGRATED CHANGE CONTROL....118
STRATEGIC PROJECT SCENARIO: INTEGRATED CHANGE CONTROL....121

Close Project....123
INPUTS TO CLOSE PROJECT....123
TOOLS AND TECHNIQUES OF CLOSE PROJECT....123
OUTPUTS OF CLOSE PROJECT....124
3 SCENARIOS OF CLOSE PROJECT....124
IN-DEPARTMENT SCENARIO: CLOSE PROJECT....124
MULTI-DEPARTMENT SCENARIO: CLOSE PROJECT....125
STRATEGIC PROJECT SCENARIO: CLOSE PROJECT....126

Tools & Techniques....127

SCOPE MANAGEMENT....132

Scope Planning....134
INPUTS TO SCOPE PLANNING....135
TOOLS AND TECHNIQUES OF SCOPE PLANNING....135
OUTPUTS OF SCOPE PLANNING....135
3 SCENARIOS OF SCOPE PLANNING....136
IN-DEPARTMENT SCENARIO: SCOPE PLANNING....136
MULTI-DEPARTMENT SCENARIO: SCOPE PLANNING....138
STRATEGIC PROJECT SCENARIO: SCOPE PLANNING....139

Scope Definition....141
INPUTS TO SCOPE DEFINITION....141

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

TOOLS AND TECHNIQUES OF SCOPE DEFINITION 142
OUTPUTS OF SCOPE DEFINITION 142
3 SCOPE DEFINITION SCENARIOS 143
IN-DEPARTMENT SCENARIO: SCOPE DEFINITION 144
MULTI-DEPARTMENT SCENARIO: SCOPE DEFINITION 147
STRATEGIC PROJECT SCENARIO: SCOPE DEFINITION 149

Create WBS 151
INPUTS TO CREATE WBS 151
TOOLS AND TECHNIQUES OF CREATE WBS 152
OUTPUTS OF CREATE WBS 152
3 SCENARIOS OF CREATE WBS 153
IN-DEPARTMENT SCENARIO: WBS CREATION 154
MULTI-DEPARTMENT SCENARIO: WBS CREATION 156
STRATEGIC PROJECT SCENARIO: WBS CREATION 159

Scope Verification 162
INPUTS TO SCOPE VERIFICATION 162
TOOLS AND TECHNIQUES OF SCOPE VERIFICATION 162
OUTPUTS OF SCOPE VERIFICATION 162
3 SCENARIOS OF SCOPE VERIFICATION 162
IN-DEPARTMENT SCENARIO: SCOPE VERIFICATION 163
MULTI-DEPARTMENT SCENARIO: SCOPE VERIFICATION 165
STRATEGIC PROJECT SCENARIO: SCOPE VERIFICATION 166

Scope Control 167
INPUTS OF SCOPE CONTROL 167
TOOLS AND TECHNIQUES OF SCOPE CONTROL 167
OUTPUTS OF SCOPE CONTROL 168
3 SCENARIOS OF MONITORING & SCOPE CONTROL 168
IN-DEPARTMENT SCENARIO: MONITORING & SCOPE CONTROL 169
MULTI-DEPARTMENT SCENARIO: MONITORING & SCOPE CONTROL 172
STRATEGIC PROJECT SCENARIO: MONITORING & SCOPE CONTROL 175

Tools & Techniques 177

PROJECT TIME MANAGEMENT 189

Activity Definition 191
INPUTS TO ACTIVITY DEFINITION 191
TOOLS AND TECHNIQUES OF ACTIVITY DEFINITION 191
OUTPUTS OF ACTIVITY DEFINITION 192
3 ACTIVITY DEFINITION SCENARIOS 193
IN-DEPARTMENT SCENARIO: ACTIVITY DEFINITION 194
MULTI-DEPARTMENT SCENARIO: ACTIVITY DEFINITION 195
STRATEGIC PROJECT SCENARIO: CONSULTING ACTIVITY DEFINITION 198

Activity Sequencing 201
INPUTS TO ACTIVITY SEQUENCING 201
TOOLS & TECHNIQUES OF ACTIVITY SEQUENCING 201
OUTPUTS OF ACTIVITY SEQUENCING 204
3 ACTIVITY SEQUENCING SCENARIOS 204
IN-DEPARTMENT SCENARIO: ACTIVITY SEQUENCING 205
MULTI-DEPARTMENT SCENARIO: ACTIVITY SEQUENCING 207
STRATEGIC PROJECT SCENARIO: ACTIVITY SEQUENCING 209

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

Activity Resource Estimating **210**
INPUTS TO ACTIVITY RESOURCE ESTIMATING 210
TOOLS AND TECHNIQUES OF ACTIVITY RESOURCE ESTIMATING 210
OUTPUTS OF ACTIVITY RESOURCE ESTIMATING 211
3 ACTIVITY RESOURCE ESTIMATING SCENARIOS 211
IN-DEPARTMENT SCENARIO: RESOURCE ESTIMATING 212
MULTI-DEPARTMENT SCENARIO: RESOURCE ESTIMATING 214
STRATEGIC PROJECT SCENARIO: RESOURCE ESTIMATING 216

Activity Duration Estimating **219**
INPUTS TO ACTIVITY DURATION ESTIMATING 219
TOOLS AND TECHNIQUES OF ACTIVITY DURATION ESTIMATING 220
OUTPUTS OF ACTIVITY DURATION ESTIMATING 220
3 ACTIVITY DURATION ESTIMATING SCENARIOS 221
IN-DEPARTMENT SCENARIO: ACTIVITY DURATION ESTIMATING 221
MULTI-DEPARTMENT SCENARIO: ACTIVITY DURATION ESTIMATING 224
STRATEGIC PROJECT SCENARIO: ACTIVITY DURATION ESTIMATING 227

Schedule Development **229**
INPUTS TO SCHEDULE DEVELOPMENT 229
TOOLS AND TECHNIQUES OF SCHEDULE DEVELOPMENT 230
OUTPUTS OF SCHEDULE DEVELOPMENT 233
3 SCENARIOS OF SCHEDULE DEVELOPMENT 233
IN-DEPARTMENT SCENARIO: SCHEDULE DEVELOPMENT 234
MULTI-DEPARTMENT SCENARIO: SCHEDULE DEVELOPMENT 237
STRATEGIC PROJECT SCENARIO: SCHEDULE DEVELOPMENT 239

Schedule Control **242**
INPUTS TO SCHEDULE CONTROL 242
TOOLS AND TECHNIQUES OF SCHEDULE CONTROL 242
OUTPUTS OF SCHEDULE CONTROL 243
3 SCENARIOS OF MONITORING & SCHEDULE CONTROL 243
IN-DEPARTMENT SCENARIO: MONITORING & SCHEDULE CONTROL 243
MULTI-DEPARTMENT SCENARIO: MONITORING & SCHEDULE CONTROL 247
STRATEGIC PROJECT SCENARIO: MONITORING & SCHEDULE CONTROL 249

Tools & Techniques **252**

PROJECT COST MANAGEMENT **266**

Cost Tools Used in Many Processes **267**

Cost Estimating **270**
INPUTS TO COST ESTIMATING 270
TOOLS AND TECHNIQUES FOR COST ESTIMATING 270
OUTPUTS FROM COST ESTIMATING 272
3 SCENARIOS OF COST ESTIMATING 273
IN-DEPARTMENT SCENARIO: COST ESTIMATING 274
MULTI-DEPARTMENT SCENARIO: COST ESTIMATING 276
STRATEGIC PROJECT SCENARIO: COST ESTIMATING 279

Cost Budgeting **281**
INPUTS TO COST BUDGETING 281
TOOLS AND TECHNIQUES OF COST BUDGETING 281
OUTPUTS FROM COST BUDGETING 282

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

3 Cost Budgeting Scenarios 283
In-department Scenario: Cost Budgeting 283
Multi-department Scenario: Cost Budgeting 284
Strategic Project Scenario: Cost Budgeting 287

Cost Control 289
Inputs to Cost Control 289
Tools and Techniques of Cost Control 289
Outputs from Cost Control 292
3 Scenarios of Monitoring and Cost Control 292
In-department Scenario: Monitoring and Cost Control 293
Multi-department Scenario: Monitoring and Cost Control 296
Strategic Project Scenario: Monitoring and Cost Control 299

Tools & Techniques 301

PROJECT QUALITY MANAGEMENT 313

Quality Planning 315
Inputs to Quality Planning 315
Tools and Techniques for Quality Planning 315
Outputs from Quality Planning 317
3 Quality Planning Scenarios 318
In-department Scenario: Perform Quality Planning 318
Multi-department Scenario: Quality Planning 322
Strategic Project Scenario: Quality Planning 324

Perform Quality Assurance 327
Inputs to Perform Quality Assurance 327
Tools and Techniques for Perform Quality Assurance 327
Outputs from Perform Quality Assurance 328
3 Perform Quality Assurance Scenarios 328
In-department Scenario: Perform Quality Assurance 328
Multi-department Scenario: Perform Quality Assurance 330
Strategic Project Scenario: Perform Quality Assurance 331

Perform Quality Control 333
Inputs to Perform Quality Control 333
Tools and Techniques for Perform Quality Control 333
Outputs from Perform Quality Control 336
3 Quality Control Scenarios 336
In-department Scenario: Perform Quality Control 337
Multi-department Scenario: Perform Quality Control 338
Strategic Project Scenario: Perform Quality Control 340

Tools & Techniques 342

PROJECT HUMAN RESOURCE MANAGEMENT 355

Human Resource Planning 356
Inputs to Human Resource Planning 356
Tools and Techniques of Human Resource Planning 356
Outputs from Human Resource Planning 358
3 Human Resource Planning Scenarios 360

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

IN-DEPARTMENT SCENARIO: HUMAN RESOURCE PLANNING 360
MULTI-DEPARTMENT SCENARIO: HUMAN RESOURCE PLANNING 363
STRATEGIC PROJECT SCENARIO: CONSULTING HUMAN RESOURCE PLANNING 365

Acquire Project Team 367
INPUTS TO ACQUIRE PROJECT TEAM 367
TOOLS AND TECHNIQUES FOR ACQUIRE PROJECT TEAM 367
OUTPUTS OF ACQUIRE PROJECT TEAM 368
3 SCENARIOS OF ACQUIRE PROJECT TEAM 369
IN-DEPARTMENT SCENARIO: ACQUIRE PROJECT TEAM 369
MULTI-DEPARTMENT SCENARIO: ACQUIRE PROJECT TEAM 371
STRATEGIC PROJECT SCENARIO: ACQUIRE PROJECT TEAM 373

Develop Project Team 375
INPUTS TO DEVELOP PROJECT TEAM 375
TOOLS AND TECHNIQUES OF DEVELOP PROJECT TEAM 375
OUTPUTS FROM DEVELOP PROJECT TEAM 377
3 DEVELOP PROJECT TEAM SCENARIOS 377
IN-DEPARTMENT SCENARIO: DEVELOP PROJECT TEAM 378
MULTI-DEPARTMENT SCENARIO: DEVELOP PROJECT TEAM 379
STRATEGIC PROJECT SCENARIO: DEVELOP PROJECT TEAM 381

Manage Project Team 383
INPUTS TO MANAGE PROJECT TEAM 383
TOOLS AND TECHNIQUES OF MANAGE PROJECT TEAM 383
OUTPUTS OF MANAGE PROJECT TEAM 384
3 MANAGE PROJECT TEAM SCENARIOS 384
IN-DEPARTMENT SCENARIO: MANAGE PROJECT TEAM 385
MULTI-DEPARTMENT SCENARIO: MANAGE PROJECT TEAM 386
STRATEGIC PROJECT SCENARIO: MANAGE PROJECT TEAM 387

Tools & Techniques 389

PROJECT COMMUNICATIONS MANAGEMENT 395

Communications Planning 396
INPUTS TO COMMUNICATIONS PLANNING 396
TOOLS AND TECHNIQUES OF COMMUNICATIONS PLANNING 396
OUTPUTS FROM COMMUNICATIONS PLANNING 397
3 SCENARIOS OF COMMUNICATIONS PLANNING 397
IN-DEPARTMENT SCENARIO: COMMUNICATIONS PLANNING 397
MULTI-DEPARTMENT SCENARIO: COMMUNICATIONS PLANNING 399
STRATEGIC PROJECT SCENARIO: COMMUNICATIONS PLANNING 400

Information Distribution 401
INPUTS TO INFORMATION DISTRIBUTION 401
TOOLS AND TECHNIQUES FOR INFORMATION DISTRIBUTION 401
OUTPUTS FROM INFORMATION DISTRIBUTION 403
3 SCENARIOS OF INFORMATION DISTRIBUTION 403
IN-DEPARTMENT SCENARIO: INFORMATION DISTRIBUTION 403
MULTI-DEPARTMENT SCENARIO: INFORMATION DISTRIBUTION 404
STRATEGIC PROJECT SCENARIO: INFORMATION DISTRIBUTION 406

Performance Reporting 407
INPUTS TO PERFORMANCE REPORTING 407

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

TOOLS AND TECHNIQUES FOR PERFORMANCE REPORTING 407
OUTPUTS FROM PERFORMANCE REPORTING 407
3 PERFORMANCE REPORTING SCENARIOS 408
IN-DEPARTMENT SCENARIO: PERFORMANCE REPORTING 408
MULTI-DEPARTMENT SCENARIO: PERFORMANCE REPORTING 409
STRATEGIC PROJECT SCENARIO: PERFORMANCE REPORTING 410

Manage Stakeholders 412
INPUTS TO MANAGE STAKEHOLDERS 412
TOOLS AND TECHNIQUES FOR MANAGE STAKEHOLDERS 412
OUTPUTS FROM MANAGE STAKEHOLDERS 412
3 SCENARIOS OF MANAGE STAKEHOLDERS 413
IN-DEPARTMENT SCENARIO: MANAGE STAKEHOLDERS 413
MULTI-DEPARTMENT SCENARIO: MANAGE STAKEHOLDERS 414
STRATEGIC PROJECT SCENARIO: MANAGE STAKEHOLDERS 414

Tools & Techniques 416

PROJECT RISK MANAGEMENT 424

Risk Management Planning 425
INPUTS TO RISK MANAGEMENT PLANNING 425
TOOLS AND TECHNIQUES FOR RISK MANAGEMENT PLANNING 425
OUTPUTS FROM RISK MANAGEMENT PLANNING 426
3 RISK MANAGEMENT PLANNING SCENARIOS 426
IN-DEPARTMENT SCENARIO: RISK MANAGEMENT PLANNING 427
MULTI-DEPARTMENT SCENARIO: RISK MANAGEMENT PLANNING 429
STRATEGIC PROJECT SCENARIO: RISK MANAGEMENT PLANNING 431

Risk Identification 433
INPUTS TO RISK IDENTIFICATION 433
TOOLS AND TECHNIQUES FOR RISK IDENTIFICATION 434
OUTPUTS FROM RISK IDENTIFICATION 435
3 RISK IDENTIFICATION SCENARIOS 435
IN-DEPARTMENT SCENARIO: RISK IDENTIFICATION 436
MULTI-DEPARTMENT SCENARIO: RISK IDENTIFICATION 438
STRATEGIC PROJECT SCENARIO: RISK IDENTIFICATION 440

Qualitative Risk Analysis 444
INPUTS TO QUALITATIVE RISK ANALYSIS 444
TOOLS AND TECHNIQUES FOR QUALITATIVE RISK ANALYSIS 444
OUTPUTS FROM QUALITATIVE RISK ANALYSIS 445
3 QUALITATIVE RISK ANALYSIS SCENARIOS 446
IN-DEPARTMENT SCENARIO: QUALITATIVE RISK ANALYSIS 446
MULTI-DEPARTMENT SCENARIO: QUALITATIVE RISK ANALYSIS 448
STRATEGIC PROJECT SCENARIO: QUALITATIVE RISK ANALYSIS 451

Quantitative Risk Analysis 453
INPUTS TO QUANTITATIVE RISK ANALYSIS 453
TOOLS AND TECHNIQUES FOR QUANTITATIVE RISK ANALYSIS 453
OUTPUTS FROM QUANTITATIVE RISK ANALYSIS 455
3 QUANTITATIVE RISK ANALYSIS SCENARIOS 455
IN-DEPARTMENT SCENARIO: QUANTITATIVE RISK ANALYSIS 456
MULTI-DEPARTMENT SCENARIO: QUANTITATIVE RISK ANALYSIS 457
STRATEGIC PROJECT SCENARIO: QUANTITATIVE RISK ANALYSIS 460

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

Risk Response Planning **463**
INPUTS TO RISK RESPONSE PLANNING 463
TOOLS AND TECHNIQUES FOR RISK RESPONSE PLANNING 463
OUTPUTS FROM RISK RESPONSE PLANNING 464
3 SCENARIOS OF RISK RESPONSE PLANNING 465
IN-DEPARTMENT SCENARIO: RISK RESPONSE PLANNING 465
MULTI-DEPARTMENT SCENARIO: RISK RESPONSE PLANNING 467
STRATEGIC PROJECT SCENARIO: RISK RESPONSE PLAN 470

Risk Monitoring and Control **472**
INPUTS TO RISK MONITORING AND CONTROL 472
TOOLS AND TECHNIQUES FOR RISK MONITORING AND CONTROL 472
OUTPUTS FROM RISK MONITORING AND CONTROL 473
3 MONITORING AND RISK CONTROL SCENARIOS 473
IN-DEPARTMENT SCENARIO: MONITORING AND RISK CONTROL 474
MULTI-DEPARTMENT SCENARIO: MONITORING AND RISK CONTROL 477
STRATEGIC PROJECT SCENARIO: MONITORING AND RISK CONTROL 480

Tools & Techniques **482**

PROCUREMENT MANAGEMENT **494**

Plan Purchases and Acquisitions **496**
INPUTS TO PLAN PURCHASES AND ACQUISITIONS 496
TOOLS & TECHNIQUES OF PLAN PURCHASES AND ACQUISITIONS 496
OUTPUTS OF PLAN PURCHASES AND ACQUISITIONS 498
3 PLAN PURCHASES AND ACQUISITIONS SCENARIOS 499
IN-DEPARTMENT SCENARIO: PLAN PURCHASES AND ACQUISITIONS 500
MULTI-DEPARTMENT SCENARIO: PLAN PURCHASES AND ACQUISITIONS 505
STRATEGIC PROJECT SCENARIO: PLAN PURCHASES AND ACQUISITIONS 508

Plan Contracting **510**
INPUTS TO PLAN CONTRACTING 510
TOOLS AND TECHNIQUES OF PLAN CONTRACTING 510
OUTPUTS OF PLAN CONTRACTING 511
3 PLAN CONTRACTING SCENARIOS 511
IN-DEPARTMENT SCENARIO: PLAN CONTRACTING 512
MULTI-DEPARTMENT SCENARIO: PLAN CONTRACTING 514
STRATEGIC PROJECT SCENARIO: PLAN CONTRACTING 515

Request Seller Responses **517**
INPUTS TO REQUEST SELLER RESPONSES 517
TOOLS & TECHNIQUES OF REQUEST SELLER RESPONSES 517
OUTPUTS OF REQUEST SELLER RESPONSES 518
3 REQUEST SELLER RESPONSES SCENARIOS 518
IN-DEPARTMENT SCENARIO: REQUEST SELLER RESPONSES 519
MULTI-DEPARTMENT SCENARIO: REQUEST SELLER RESPONSE 520
STRATEGIC PROJECT SCENARIO: REQUEST SELLER RESPONSE 521

Select Sellers **523**
INPUTS TO SELECT SELLERS 523
TOOLS AND TECHNIQUES OF SELECT SELLERS 523
OUTPUTS OF SELECT SELLERS 524
3 SELECT SELLERS SCENARIOS 524
IN-DEPARTMENT SCENARIO: SELECT SELLERS 525

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

MULTI-DEPARTMENT SCENARIO: SELECT SELLERS 527
STRATEGIC PROJECT SCENARIO: SELECT SELLERS 528

Contract Administration 530
INPUTS TO CONTRACT ADMINISTRATION 530
TOOLS & TECHNIQUES OF CONTRACT ADMINISTRATION 530
OUTPUTS OF CONTRACT ADMINISTRATION 531
3 CONTRACT ADMINISTRATION SCENARIOS 531
IN-DEPARTMENT SCENARIO: CONTRACT ADMINISTRATION 531
MULTI-DEPARTMENT SCENARIO: CONTRACT ADMINISTRATION 533
STRATEGIC PROJECT SCENARIO: CONTRACT ADMINISTRATION 534

Contract Closure 535
INPUTS TO CONTRACT CLOSURE 535
TOOLS & TECHNIQUES OF CONTRACT CLOSURE 535
OUTPUTS OF CONTRACT CLOSURE 535
3 SCENARIOS OF CONTRACT CLOSURE 535
IN-DEPARTMENT SCENARIO: CONTRACT CLOSURE 536
MULTI-DEPARTMENT SCENARIO: CONTRACT CLOSURE 536
STRATEGIC PROJECT SCENARIO: CONTRACT CLOSURE 537

Tools & Techniques 538

PROFESSIONALISM & SOCIAL RESPONSIBILITY 552
ENSURE INTEGRITY AND PROFESSIONALISM 552
ADHERING TO THE PMBOK® PROCESS 553
CONFLICTS AND THE APPEARANCE OF CONFLICTS 553
PROFESSIONAL CONDUCT 553
CONFIDENTIAL INFORMATION 553
CONTRIBUTE TO THE PROJECT MANAGEMENT KNOWLEDGE BASE 554
ENHANCE INDIVIDUAL COMPETENCE 554
BALANCING STAKEHOLDER INTERESTS 554
INTERACT WITH TEAM MEMBERS AND STAKEHOLDERS 555
BIAS TOWARD EARLY AND AGGRESSIVE PROBLEM-SOLVING 555

Scenarios: Professionalism and Social Responsibility 556
SCENARIO ON CULTURAL DIVERSITY 556
SCENARIO ON OBLIGATIONS TO PROJECT TEAM MEMBERS AND STAKEHOLDERS 557
SCENARIO ON CONFLICTS OF INTEREST 559

ABOUT THE AUTHOR 561

INDEX 562

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

Table of Figures

FIGURE 1 FUNCTIONAL ORGANIZATION 28
FIGURE 2 MATRIX ORGANIZATIONS: WEAK, BALANCED OR STRONG 29
FIGURE 3 PROJECTIZED ORGANIZATION 29
FIGURE 4 ORGANIZATIONAL CONTINUUM 30
FIGURE 5 CHARTER COMPONENTS 70
FIGURE 6 PROJECT CHARTER 73
FIGURE 7 PROJECT EVALUATION RESULTS 76
FIGURE 8 NET PRESENT VALUE OF THE CASH FLOWS (000'S) 78
FIGURE 9 STATUS REPORT DATA 104
FIGURE 10 SAMPLE VARIANCE REPORT WITH % COMPLETE 104
FIGURE 11 TRACKING GANTT CHART 105
FIGURE 12 CHANGE REQUEST 106
FIGURE 13 EARNED VALUE 108
FIGURE 14 OLD AND NEW EARNED VALUE PMBOK ABBREVIATIONS 108
FIGURE 15 STATUS REPORT DATA 115
FIGURE 16 SAMPLE VARIANCE REPORT WITH % COMPLETE 116
FIGURE 17 TRACKING GANTT CHART 116
FIGURE 18 CHANGE REQUEST 117
FIGURE 19 EARNED VALUE 119
FIGURE 20 OLD AND NEW EARNED VALUE PMBOK ABBREVIATIONS 119
FIGURE 21 SCOPE MANAGEMENT PLAN 136
FIGURE 22 PRODUCT ANALYSIS BY TIME BREAKDOWN 145
FIGURE 23 SCOPE STATEMENT E-MAIL 146
FIGURE 24 EVENTS-DRIVEN PRODUCT ANALYSIS 149
FIGURE 25 MAJOR DELIVERABLES 154
FIGURE 26 - COMPLETED WBS FOR IN-DEPARTMENT PROJECT 156
FIGURE 27 STANDARD WBS TEMPLATES FROM IT DEPARTMENTS 158
FIGURE 28 BUILDING DEPARTMENT TEMPLATE 159
FIGURE 29 WORK BREAKDOWN STRUCTURE 161
FIGURE 30 SCOPE VERIFICATION FORM 164

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

FIGURE 31 STATUS REPORT DATA 169
FIGURE 32 SAMPLE VARIANCE REPORT WITH % COMPLETE 170
FIGURE 33 TRACKING GANTT CHART 170
FIGURE 34 CHANGE REQUEST 171
FIGURE 35 EARNED VALUE 173
FIGURE 36 OLD AND NEW EARNED VALUE PMBOK ABBREVIATIONS 173
FIGURE 37 WBS TEMPLATE 188
FIGURE 38 ACTIVITY LIST 195
FIGURE 39 SECTION OF WORK BREAKDOWN STRUCTURE 196
FIGURE 40 ACTIVITY ATTRIBUTE SHEET 197
FIGURE 41 DETAILED WBS 199
FIGURE 42 SECTION OF WBS 205
FIGURE 43 ACTIVITY SEQUENCE IN GANTT CHART 206
FIGURE 44 ACTIVITY SEQUENCE IN NETWORK DIAGRAM FORM 206
FIGURE 45 AOA WITH DUMMY 207
FIGURE 46 LINKING TWO SCHEDULE NETWORK TEMPLATES 208
FIGURE 47 SECTION OF ACTIVITY RESOURCE REQUIREMENTS LISTING 214
FIGURE 48 WORK CONTOURS 216
FIGURE 49 RESOURCE REQUIREMENTS PEAK AND TOTAL 217
FIGURE 50 CPM DURATION ESTIMATES 224
FIGURE 51 THREE-POINT DURATION ESTIMATES 226
FIGURE 52 CRITICAL PATH EARLY AND LATE START AND FINISH DATES 231
FIGURE 53 CRASHING THE PLAN 234
FIGURE 54 CRASHING THE PLAN – REVISED SCHEDULE 235
FIGURE 55 BEFORE FAST TRACKING TASK BY TASK SEQUENCE 236
FIGURE 56 AFTER FAST TRACKING MORE ACTIVITY IN PARALLEL 236
FIGURE 57 RESOURCE CALENDAR 237
FIGURE 58 RESOURCE ATTRIBUTES 238
FIGURE 59 OPTIMISTIC ESTIMATES 238
FIGURE 60 EXPECTED ESTIMATES 238
FIGURE 61 PESSIMISTIC ESTIMATE 239
FIGURE 62 MONTE CARLO SIMULATION DURATION DATA 240
FIGURE 63 MONTE CARLO TORNADO SENSITIVITY GRAPH 241

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

FIGURE 64 MONTE CARLO SIMULATION CUMULATIVE DISTRIBUTION 241
FIGURE 65 STATUS REPORT DATA 244
FIGURE 66 SAMPLE VARIANCE REPORT WITH % COMPLETE 244
FIGURE 67 TRACKING GANTT CHART 245
FIGURE 68 CHANGE REQUEST 246
FIGURE 69 EARNED VALUE 247
FIGURE 70 OLD AND NEW EARNED VALUE ABBREVIATIONS 248
FIGURE 71 TIME VALUE OF MONEY 267
FIGURE 72 COST ESTIMATES PAGE #1 275
FIGURE 73 COST MANAGEMENT PLAN 275
FIGURE 74 COST ESTIMATES FOR EACH WBS ENTRY 276
FIGURE 75 FUNCTION POINT COUNT OF TRIP SYSTEM 277
FIGURE 76 FUNCTION POINT ADJUSTMENTS 277
FIGURE 77 ANALOGOUS ESTIMATING 279
FIGURE 78 SECTION OF COST BASELINE 283
FIGURE 79 COST BUDGET AND VARIANCES 284
FIGURE 80 COST BASELINE AND BENEFIT CASH FLOW ORIGINAL 285
FIGURE 81 COST BASELINE AND BENEFIT CASH FLOW OPTION #1 285
FIGURE 82 PROJECT MANAGEMENT SOFTWARE 288
FIGURE 83 EARNED VALUE 290
FIGURE 84 EARNED VALUE FORMULAS 291
FIGURE 85 STATUS REPORT DATA 293
FIGURE 86 SAMPLE VARIANCE REPORT WITH % COMPLETE 294
FIGURE 87 TRACKING GANTT CHART 294
FIGURE 88 CHANGE REQUEST 295
FIGURE 89 EARNED VALUE 297
FIGURE 90 OLD AND NEW EARNED VALUE ABBREVIATIONS 297
FIGURE 91 FISHBONE DIAGRAM ON CAUSES OF A PROBLEM 317
FIGURE 92 CAUSE AND EFFECT DIAGRAM 320
FIGURE 93 TRIP QUALITY MANAGEMENT PLAN, A COMPONENT OF THE PROJECT MANAGEMENT PLAN 321
FIGURE 94 FLOW CHART OF TR PROCESS 322
FIGURE 95 PARETO DIAGRAM OF PROBLEM SOURCES 323

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

FIGURE 96 COST OF QUALITY ANALYSIS 324
FIGURE 97 DESIGN OF EXPERIMENTS 326
FIGURE 98 WEEKLY QC SAMPLE RESULTS & TRENDS 329
FIGURE 99 DEPARTMENTAL CONTROL CHART 331
FIGURE 100 DEPARTMENTAL PERFORMANCE WEEKLY % COMPLIANCE WITH STANDARD 332
FIGURE 101 VARIABILITY OF DATA 334
FIGURE 102 CONTROL CHART 335
FIGURE 103 PARETO DIAGRAM 336
FIGURE 104 CONTROL CHART 338
FIGURE 105 RULE OF 7 339
FIGURE 106 CONTROL CHART #3 WITH CUSTOMER SPECIFICATION 340
FIGURE 107 ROLES & RESPONSIBILITIES MATRIX 358
FIGURE 108 RESOURCE UTILIZATION 359
FIGURE 109 ROLES AND RESPONSIBILITIES 362
FIGURE 110 STAFFING MANAGEMENT PLAN 363
FIGURE 111 RESOURCE AVAILABILITY 372
FIGURE 112 INPUT TO PERFORMANCE APPRAISAL 379
FIGURE 113 COMMUNICATIONS MANAGEMENT PLAN 398
FIGURE 114 ENCODING, FILTER, MEDIUM, DECODE, FILTER 402
FIGURE 115 TRACKING GANTT (LOWER BAR IS BASELINE UPPER BAR IS ACTUAL) 404
FIGURE 116 RESOURCE USAGE STATUS 405
FIGURE 117 SPECIAL INFORMATION REQUEST 406
FIGURE 118 EARNED VALUE 410
FIGURE 119 RISK MANAGEMENT PLAN , A COMPONENT OF THE PROJECT MANAGEMENT PLAN 428
FIGURE 120 RISK MANAGEMENT PLAN TABLE OF CONTENTS-A COMPONENT OF THE PROJECT MANAGEMENT PLAN 430
FIGURE 121 WORK BREAKDOWN STRUCTURE 436
FIGURE 122 RISK IDENTIFICATION CATEGORIES 439
FIGURE 123 CAUSE AND EFFECT DIAGRAM 440
FIGURE 124 DELPHI TECHNIQUE PROCEDURE 441
FIGURE 125 SWOT FOR ASSUMPTION ANALYSIS 442

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

FIGURE 126 INFLUENCE DIAGRAM 443
FIGURE 127 PROBABILITY AND IMPACT MATRIX 445
FIGURE 128 P/I ESTIMATING FORM 447
FIGURE 129 P/I RESULTS 447
FIGURE 130 P/I ESTIMATING FORM 448
FIGURE 131 P/I RESULTS TABULATION 449
FIGURE 132 PROBABILITY AND IMPACT FOR FIVE TOP RISKS 450
FIGURE 133 LIST OF PRIORITIZED RISKS WITH P/I DATA AND DATA QUALITY 451
FIGURE 134 DECISION TREE 455
FIGURE 135 LIST OF PRIORITIZED RISKS 457
FIGURE 136 DECISION TREE ANALYSIS 459
FIGURE 137 MONTE CARLO SIMULATION 461
FIGURE 138 PROBABILITY DISTRIBUTION ON PROJECT DURATION 462
FIGURE 139 SENSITIVITY ANALYSIS 462
FIGURE 140 SENSITIVITY ANALYSIS 468
FIGURE 141 RISK RESPONSE PLAN INCLUDED IN THE RISK REGISTER 469
FIGURE 142 STATUS REPORT DATA 474
FIGURE 143 SAMPLE VARIANCE REPORT WITH % COMPLETE 475
FIGURE 144 TRACKING GANTT CHART 475
FIGURE 145 CHANGE REQUEST 476
FIGURE 146 EARNED VALUE 478
FIGURE 147 OLD AND NEW EARNED VALUE PMBOK ABBREVIATIONS 478
FIGURE 148 PROCUREMENT PLANNING 496
FIGURE 149 CONTRACT FEE CALCULATION 498
FIGURE 150 MAKE VS. BUY ANALYSIS 502
FIGURE 151 PROCUREMENT MANAGEMENT PLAN 503
FIGURE 152 CONTRACT SOW 504
FIGURE 153 CROSS-FUNCTIONAL SOW OUTLINE 506
FIGURE 154 PROCUREMENT MANAGEMENT PLAN – CONFIDENTIALITY STANDARD 507
FIGURE 155 MAKE VS. BUY WITH LIFE CYCLE COSTS 508
FIGURE 156 PLAN CONTRACTING 510
FIGURE 157 EVALUATION CRITERIA 513

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission

FIGURE 158 RFP OUTLINE 514
FIGURE 159 SCREENING SYSTEM CRITERIA FOR VENDOR PROPOSALS 516
FIGURE 160 SAMPLE EVALUATION FORM 526

©Copyright 2007 Richard Billows All Rights Reserved
May not be reproduced in any form without written permission