Table of Contents

INTRODUCTION..... 5

19-STEP PROCESS 6

CHAPTER ONE: SCOPE/REQUIREMENTS..... 9

TOP DOWN PROJECT PLANNING 10
STEP #1 SCOPE INITIATION & MEASURE OF SUCCESS..... 11
ACTIVITY TRAP 13
STEP #2 SCOPE DEFINITION AND PLANNING; HIGH-LEVEL ACHIEVEMENT NETWORK 14
COMPLETED ACHIEVEMENT NETWORK 16
STEP #3 CHARTER: ASSUMPTIONS, CONSTRAINTS & RISKS . 17
STEP #4 CHARTER: AUTHORITY, RESOURCES AND CHANGE CONTROL..... 18
STEP #5 BROADBRUSH PLAN APPROVAL..... 19

CHAPTER TWO: WORK BREAKDOWN STRUCTURE 21

USING PROJECT SOFTWARE 23
START DATE..... 24
STEP #6 SUMMARY & SUBTASKS..... 25
GETTING TO OUR DATA ENTRY SCREEN 26
THE TASK ENTRY SCREEN..... 27
THE WORK BREAKDOWN STRUCTURE..... 28
WBS & OUR ACHIEVEMENTS 29
STEP #7 ASSIGNMENTS & MICRO-MANAGEMENT 30

CHAPTER THREE: PREDECESSOR NETWORKS 32

STEP #8 TASK SEQUENCE 33
ENTERING PREDECESSORS..... 34
OUR FIRST PREDECESSOR..... 35
FINISH-TO-START 36
FINISH-TO-FINISH 37
START-TO-START 38
BACK TO OUR PROJECT..... 39
SECOND PREDECESSOR..... 40
STEP #9 DANGLERS IN THE NETWORK 41
PERT CHART 42

CHAPTER FOUR: ASSIGNING PEOPLE TO TASKS.. 43

FIRST ASSIGNMENT 44
SECOND ASSIGNMENT 45
THIRD ASSIGNMENT 46
MORE ON THE THIRD ASSIGNMENT 47
ADJUSTING THE TIME SCALE..... 48
MILESTONES..... 49
COMPLETED GANTT CHART 50
STEP #11 SCHEDULING AND CALENDARS 51
STEP #12 CRITICAL PATH 52
OUR CRITICAL PATH 53
STEP #13 FINAL REVIEW & APPROVAL 54
STEP #14 TEAM LEADERSHIP..... 55
STEP #15 TEAM CULTURE & CONFLICT..... 56

CHAPTER FIVE: TRACKING RESULTS..... 60

#16 CREATING THE BASELINE 61
SAVING THE BASELINE 62
STEP #17 STATUS REPORTS 63
ENTERING ACTUAL RESULTS..... 64
MORE ACTUAL RESULTS 65

©Copyright 2004 The Hampton Group, Inc. All Rights Reserved.

STEP #18 PROBLEM SOLVING AND REPORTING TO THE SPONSOR 66
STEP #19 PROJECT CLOSING 67

SUPPLEMENTAL READING 70

FRAMING PROJECTS WITHIN MEASURABLE BUSINESS OUTCOMES 70
PROJECT CHARTER: SUCCESS FROM TOSSING GASOLINE ON SMOLDERING EMBERS 74
"MICRO-MANAGE? NEVER! BUT HOW ELSE WILL EVERYTHING GET DONE?" 77
THE FIVE DUMBEST THINGS A PROJECT MANAGER CAN SAY 81
CRITICAL PATH – THE ROAD LESS TRAVELED: OPTIMIZING PROJECT PLANS 84
SOWING THE SEEDS OF PROJECT TEAM CONFLICT 88
CRITICIZING POOR PROJECT TEAM MEMBER PERFORMANCE 92

©Copyright 2004 The Hampton Group, Inc. All Rights Reserved.