Table of Contents

1 - IT Project Lessons 10

ESTIMATING: NO ONE KNEW WHAT TO EXPECT 11

BAD SURPRISES WHEN IT'S TOO LATE 12

CHANGES, CHANGES AND MORE CHANGES 13

PROJECT TEAM WANDERING IN THE WILDERNESS 14

PLANNING, MISSION STATEMENT MUSH 15

ACHIEVEMENT-DRIVEN PROJECT MANAGEMENT 15

MEASURE OF SUCCESS(MOS™) & ACHIEVEMENT NETWORK (HLA™) 17

TRADE-OFFS AND SCOPE CONTROL 18

2 – Initiation & Scope Definition 20

WHY STRATEGIC PLANNING IS SKIPPED 20

THE ERP PROJECT 23

OUR PROJECT AT RIDGEWAY, INC. 23

THE ERP STEERING COMMITTEE: INVITATION TO THE ACTIVITY TRAP 25

AVOIDING THE ACTIVITY TRAP 26

STRATEGIC PLANNING AT THE RIGHT LEVEL 28

GAINING ACCESS 28

RIDGEWAY CASE: GAINING ACCESS 29

TRYING ANOTHER APPROACH 30

RIDGEWAY CASE - WORKING OUR WAY UP THE HIERARCHY 31

THE STRATEGIC PLANNING SESSION 32

RIDGEWAY CASE: THE STRATEGIC PLANNING 34

Copyright 2004, The Hampton Group, Inc. All rights reserved

RECAP OF THE STRATEGIC PLANNING SESSION SO FAR 39
BACK TO THE SESSION: WEBSITE HIGH-LEVEL ACHIEVEMENT 41
TRANSFERRED SHIPPING STATUS CALLS HLA™ 42
ORDER STATUS TIMELINESS 45
RECAP OF THE STRATEGIC PLANNING SESSION 47
THE NETWORK OF SUPPORTING ACHIEVEMENTS 47
SUB-DIVIDING A HIGH-LEVEL ACHIEVEMENT IN OUR PROJECT 47
RECAP OF THE DETAILING PROCESS 51
CHAPTER SUMMARY 52
3 – Project Charter 53
AUTHORITY & ACCOUNTABILITY 53
WHAT IS CROSS-FUNCTIONAL AUTHORITY 55
CHANGE CONTROL 59
CHANGE CONTROL RULES AND FORECASTED VARIANCES 60
CHANGE CONTROL PROCESS 61
ASSUMPTIONS AND CONSTRAINTS 62
RISK IDENTIFICATION 63
RISK MANAGEMENT PLAN 63
RISK ASSESSMENT 63
PRESENTATION OF THE STRATEGIC PLAN 65
MANAGING THE CROSS-FUNCTIONAL EFFORT 65
REWARDS FOR THE TEAM 66
ORDER OF MAGNITUDE ESTIMATES (OOM) 67
CHAPTER SUMMARY 68

Copyright 2004, The Hampton Group, Inc. All rights Reserved

4-Decomposition, the WBS & Quality 69
MAINTAINING THE LINK TO THE BUSINESS RESULTS 69
TECHNIQUES FOR DECOMPOSITION 70
EVENTS-DRIVEN REQUIREMENTS ANALYSIS 70
BUSINESS EVENTS AND SYSTEM RESPONSE 72
BUSINESS EVENT SCENARIOS 74
DEVELOPMENT PROCESS CONTROL 74
CONTROLS ON THE DEVELOPMENT PROCESS 76
SYSTEMS DEVELOPMENT LIFECYCLE 77
THE WATERFALL APPROACH 78
SPIRAL APPROACH 80
RAPID APPLICATION DEVELOPMENT (RAD) 81
REQUIREMENTS FOR USER ACHIEVEMENTS 83
CONCLUSION 86
5 - Work Packages & Estimates 87
A HIGH PERFORMANCE TEAM 87
AN INVITATION TO MICRO-MANAGEMENT 88
ASSIGNMENTS ARE OUR MOTIVATIONAL PLATFORM 90
ACHIEVEMENT RATHER THAN “TO DO” LIST THINKING 90
HOW MANY ASSIGNMENTS SHOULD I HAVE? 91
EXCEPTIONS TO THE RULE 92
CRAFTING GOOD ASSIGNMENTS FOR OUR PEOPLE 92
AVOIDING UNDER-STRETCHING AND OVER-STRETCHING 95
INDIVIDUAL ASSIGNMENTS AND TEAMS 95
ASSIGNMENT RISK-TAKING 96

Copyright 2004, The Hampton Group, Inc. All rights reserved

WORK PACKAGES 96
WORK ESTIMATING 97
PERT ESTIMATES FOR THE SPONSOR 99
ESTIMATING WITH THE PROJECT TEAM AND VENDORS 101
NEGOTIATING THE "CONTRACT" 103
WEBSITE ASSIGNMENTS 105
ESTIMATING WITH AN INEXPERIENCED TEAM MEMBER 106
OUTSIDE CONTRACTORS 107
COMPLETED WORK PACKAGES 112
PROJECT TEAM CULTURE AND TALK 114
TEAM MEMBER WORK ATTITUDES 114
PROJECT MANAGER'S BEHAVIOR 116
CONCLUSION 117
6-Building the Dynamic Schedule 118
WORK, NOT DURATION, ESTIMATES 118
BUILDING OUR PROJECT MODEL 119
WORK BREAKDOWN STRUCTURE (WBS) 122
DESIGNING PREDECESSOR NETWORKS 123
PARALLELISM IN OUR DESIGN 125
RESOURCE CAPACITY AND SCHEDULING 126
RESOURCE CAPACITY 128
LABOR RATES & WHY WE WANT A PROJECT BUDGET 131
RESOURCE AVAILABILITY AND CALENDARS 132
FIXED COSTS 134

Copyright 2004, The Hampton Group, Inc. All rights Reserved

VENDOR CONTRACTS AND FIXED COSTS 135
THE INITIAL RIDGEWAY BUDGET AND SCHEDULE 135
CRITICAL PATH ANALYSIS 143
SLACK 144
DELAY 146
RESOURCE UTILIZATION 147
CONCLUSION 149
7 - Optimizing & Trade-offs 150
THE 4-CORNERS APPROACH 152
FINE-TUNING THE PLAN 153
CLOSED PREDECESSOR NETWORK 155
UNNECESSARY PREDECESSORS & PARALLELISM 156
RESOURCE UTILIZATION 159
SLACK & DELAY 164
TRADE-OFF ANALYSIS 167
DURATION TRADE-OFFS 169
BUDGET TRADE-OFFS 176
PROJECT PRESENTATIONS 180
CHAPTER SUMMARY 182
8 - Tracking, Problems & Solutions 183
LESSONS LEARNED 185
PRE-LAUNCH PEER REVIEW 185
ASSESSING PROJECT TEAM CULTURE AND LEADERSHIP STYLE 186
STATUS DATA 190

Copyright 2004, The Hampton Group, Inc. All rights reserved

TRACKING DURATION 192
TRACKING BUDGET 196
ACTION PLAN 197
A LIGHT TOUCH 198
EARNED VALUE ANALYSIS 199
COMPLICATED WAY TO UNDERSTAND EARNED VALUE 202
PROBLEM SOLVING, REPORTS & CONFLICT RESOLUTION 203
HARRY'S EARLY FINISH 204
RAMON'S DURATION AND BUDGET OVERRUN 205
POLITICAL PROBLEMS WITH THE DIRECTORS REACHING CONSENSUS 206
SUB-PROJECT FINISHING LATE 208
ANOTHER SUB-PROJECT FINISHING LATE 208
CONCLUSION 211
Appendix: Step-by-Step Instructions 212
THE MS PROJECT® WINDOW 212
SETTING UP A PROJECT 213
SETTING USER PREFERENCES 213
RESOURCE LEVELING 215
CLICK ON TOOLS THEN RESOURCE LEVELING. 215
ENTER WORK PACKAGES TO CREATE THE WBS 216
ASSIGNING RESOURCES & PREDECESSORS 217
PREDECESSORS AND RESOURCES 219
ASSIGNING PEOPLE TO TASKS: WORK & UNITS 220
FINE-TUNING AND TRADE-OFFS 221
CRITICAL PATH 221

Copyright 2004, The Hampton Group, Inc. All rights Reserved

SLACK AND DELAY 222
APPLYING COST TABLES 223
TRACKING ACTUAL RESULTS 224
SAVE THE BASELINE 225
CHANGE THE CURRENT DATE 226
ENTER ACTUAL RESULTS 226
ANALYZING VARIANCE 228
About the Author 231
TABLE OF SELECTED FIGURES AND ILLUSTRATIONS 232
INDEX 234

Copyright 2004, The Hampton Group, Inc. All rights reserved