# Table of Contents


**1 - Lessons Learned ..... 9**

BAD SURPRISES WHEN IT'S TOO LATE ..... 10

CHANGES, CHANGES AND MORE CHANGES ..... 11

PROJECT TEAM WANDERING IN THE WILDERNESS ..... 12

STRATEGIC PLANNING ..... 13

ACHIEVEMENT-DRIVEN PROJECT MANAGEMENT ..... 14

MEASURE OF SUCCESS (MOS™)/HIGH-LEVEL ACHIEVEMENT NETWORK (HLA™) ..... 15

QUANTIFIED TRADE-OFFS AND THE “4-CORNERS” ..... 16

**2 – Broadbrush Project Planning ..... 18**

WHY WE SKIP STRATEGIC PROJECT PLANNING ..... 18

THE COPPER INDUSTRIES PROJECT ..... 19

OUR PROJECT AT COPPER INDUSTRIES, INC ..... 20

AVOIDING THE ACTIVITY TRAP ..... 22

GAINING ACCESS ..... 24

SELLING THE IDEA OF BROADBRUSH PROJECT PLANING ..... 24

FACILITATING BROADBRUSH PLANNING ..... 26

COPPER INDUSTRIES: THE BROADBRUSH PLANNING SESSION ..... 26

RECAP OF THE ACHIEVEMENT NETWORK PROCESS ..... 29

FURTHER SUBDIVIDING THE HIGH-LEVEL ACHIEVEMENT NETWORK ..... 30

PROJECT CHARTER COMPONENTS IN THE BROADBRUSH PLAN ..... 31

AUTHORITY & ACCOUNTABILITY CONTRACTS ..... 31

BORROWING RESOURCES ACROSS FUNCTIONAL LINES ..... 33


Copyright 2001 The Hampton Group, Inc. All rights reserved 

WHAT IS CROSS-FUNCTIONAL AUTHORITY? 34
RANGE OF AUTHORITY OPTIONS FOR BORROWED RESOURCES 35
CONTRACTING AUTHORITY 36
AUTHORITY MAP FOR COPPER INDUSTRIES 37
CHANGE CONTROL DECISION AUTHORITIES 41
CHANGE CONTROL RULES AND FORECASTED VARIANCES 41
DECISION AUTHORITY MATRIX 42
CONSTRAINTS 44
ASSUMPTIONS 44
PRESENTATION OF THE BROADBRUSH PLAN 45
CHAPTER SUMMARY 46
**3-Work Packages & Estimates 47**
TRANSLATING STRATEGY INTO TACTICS 47
DEVELOPING THE SUPPORTING SUB-ACHIEVEMENTS 48
WORK PACKAGES 52
MANAGING INTERNAL RESOURCES (NON-CONTRACTORS) 55
AN INVITATION TO MICRO-MANAGEMENT FOR THE INTERNAL TEAM 56
ASSIGNMENTS ARE OUR MOTIVATIONAL PLATFORM FOR THE INTERNAL TEAM 58
ACHIEVEMENT NOT “TO-DO” LIST THINKING FOR THE INTERNAL TEAM 58
HOW MANY ASSIGNMENTS SHOULD I HAVE FOR THE INTERNAL TEAM? 59
EXCEPTIONS TO THE RULE 59
CRAFTING GOOD ASSIGNMENTS FOR OUR INTERNAL TEAM MEMBERS 60
INDIVIDUAL ASSIGNMENTS AND TEAMS FOR THE INTERNAL TEAM 62
ASSIGNMENT RISK-TAKING 63

Copyright 2001 The Hampton Group, Inc. All rights reserved 

RISK OF THE WORK ESTIMATES ..... 63
WORK ESTIMATING WITH THE INTERNAL TEAM MEMBERS ..... 63
ESTIMATING WORK WITH INTERNAL RESOURCES ..... 64
PLANNING FOR AND WITH THE PLANT ENGINEER ..... 65
PROJECT TEAM CULTURE AND TALK ..... 68
PROJECT MANAGER'S BEHAVIOR ..... 68
CONTRACTING FOR RESOURCES ..... 69
NEGOTIATING THE REAL ESTATE CONTRACT ..... 72
COMPLETED WORK PACKAGES ..... 73
CONCLUSION ..... 73
**4 -WBS, Predecessors & Scheduling ..... 74**
BUILDING OUR PROJECT MODEL ..... 74
WORK BREAKDOWN STRUCTURE (WBS) ..... 77
DESIGNING PREDECESSOR NETWORKS ..... 77
PREDECESSOR AND SUCCESSOR RELATIONSHIPS ..... 78
DANGLERS AND THE PERT CHART ..... 81
PARALLELISM IN OUR DESIGN ..... 82
RESOURCE CAPACITY AND SCHEDULING ..... 82
RESOURCE CAPACITY ..... 83
LABOR RATES & OUR PROJECT BUDGET ..... 85
RESOURCE AVAILABILITY AND CALENDARS ..... 86
BUILDING THE BUDGET ..... 87
FIXED COST ..... 89
SUMMARY OF OUR RESOURCE COSTS ..... 96

Copyright 2001 The Hampton Group, Inc. All rights reserved 

SCHEDULING ALTERNATIVES ..... 97
ENTERING RESOURCES ..... 97
RESOURCE LEVELING ..... 99
CRITICAL PATH ..... 118
SLACK ..... 119
DELAY ..... 121
RESOURCE LEVELING ..... 122
RESOURCE UTILIZATION ..... 123
CONCLUSION ..... 124
**5 - Optimizing & Trade-offs ..... 125**
RISK ASSESSMENT, MITIGATION & CONTINGENCIES ..... 126
RISK ASSESSMENT ..... 127
FINE-TUNING THE PLAN ..... 131
CLOSED PREDECESSOR NETWORK ..... 132
UNNECESSARY PREDECESSORS ..... 133
TRADE-OFF ANALYSIS ..... 138
THE 4-CORNERS APPROACH ..... 138
DURATION TRADE-OFFS ..... 140
BUDGET TRADE-OFFS ..... 142
RISK TRADE-OFFS ..... 143
MOS™ TRADE-OFFS ..... 144
APPROVAL PRESENTATION ..... 144
CHAPTER SUMMARY ..... 145

Copyright 2001 The Hampton Group, Inc. All rights reserved 

**6 - Tracking, Problems & Solutions ..... 146**
PRE-LAUNCH PEER REVIEW ..... 147
ASSESSING PROJECT TEAM CULTURE AND LEADERSHIP STYLE ..... 148
STATUS DATA AND TRACKING DURATION ..... 152
EARNED VALUE ANALYSIS ..... 159
COMPLICATED WAY TO USE EARNED VALUE ..... 161
ANOTHER ROUND OF STATUS REPORTS ..... 163
CONCLUSION ..... 170
**Appendix: Step-by-Step Instructions ..... 171**
THE MS PROJECT® WINDOW ..... 171
SETTING UP A PROJECT ..... 171
SETTING CUSTOMER PREFERENCES ..... 172
RESOURCE LEVELING ..... 174
CLICK ON TOOLS THEN RESOURCE LEVELING. ..... 174
ENTER WORK PACKAGES TO CREATE THE WBS ..... 175
ASSIGNING RESOURCES & PREDECESSORS ..... 176
PREDECESSORS AND RESOURCES ..... 178
ASSIGNING PEOPLE TO TASKS: WORK & UNITS ..... 179
FINE-TUNING AND TRADE-OFFS ..... 180
CRITICAL PATH ..... 180
SLACK AND DELAY ..... 181
APPLYING COST TABLES ..... 182
TRACKING ACTUAL RESULTS ..... 183

Copyright 2001 The Hampton Group, Inc. All rights reserved 

SAVE THE BASELINE ..... 184
CHANGE THE CURRENT DATE ..... 185
ENTER ACTUAL RESULTS ..... 185
ANALYZING VARIANCE ..... 187
**About the Authors ..... 190**

Copyright 2001 The Hampton Group, Inc. All rights reserved 